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IT management and operation following Solution Centre integration  
Audit of Central Compensation Office 

Key facts 

The Central Compensation Office (CCO) is an institution which is crucial to the smooth running of 
all first-pillar social security funds (old age and survivor's insurance, disability insurance and com-
pensation for loss of earnings). It has the specific feature of not being an independent federal of-
fice, but rather a division of the Federal Finance Administration (FFA), to which it is subordinate 
hierarchically. Furthermore, the Federal Council authorized the CCO in March 2012 – by deroga-
tion from the Federal Information Technology Ordinance – to restore some of its IT services. This 
led to the creation of the new division Corporate Governance and Information Technology (CGIT), 
which employs 70 people. 

The Swiss federal audit office (SFAO) wanted to review the implementation of this last reform 
which aims to improve communication between the CCO and its IT specialists, have a positive 
impact on both service quality and the safety of operations, and enhance the CCO's IT govern-
ance. 

The audit has shown that the objectives set in 2012 have not yet been achieved. Priority has cor-
rectly been given to business continuity, and the modernization projects have picked up delays. 
Furthermore, the review of five key projects carried out or completed in 2013 revealed gaps in the 
definition of the deliverables, budget management, project supervision and particularly the valida-
tion of results. Both the heads of the CGIT and the CCO's IT steering body (ComInf) must properly 
assume their supervision tasks. To do this, however, they need information on resource planning 
and work progress, which is still lacking at the moment. 

IT risk management is also in need of improvement in terms of both the security and continuity of 
operations and the protection of certain business applications, which present risks that are insuffi-
ciently managed in the SFAO's opinion. 

In the procurement area, the SFAO has found that the CCO has been procuring IT services and 
goods for years without a delegation from the Federal Office for Buildings and Logistics. These 
operations were assigned to external workers and were not carried out in accordance with the pro-
visions of public procurement legislation. 

Both the CCO's steering bodies and the FFA management are aware of the seriousness of the 
situation and are committed to rectifying it. Since the start of 2014, administrative investigations 
have been conducted and other measures have been taken. The appointment of a new head of the 
CCO will help to improve the working atmosphere, which is currently very gloomy. 

In order to take account of the CCO's specific subordination to the Director of the FFA and to 
strengthen the latter's resources, the SFAO has ultimately recommended directly subordinating the 
CCO's Internal Inspectorate to the Director of the FFA. 

The SFAO has acknowledged the position adopted by the CCO and the FFA in response to its 
recommendations. As it was not possible to observe the effects of the measures taken during its 
audit, the SFAO confirms its observations and assessment of the situation. A follow-up of the 
measures taken will be carried out in the second half of 2015. 
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