Audit of the project to amend implementation of cost-covering remuneration for
feed-in to the electricity grid
Swiss Federal Office of Energy and Swissgrid AG
Key facts
The cost-covering remuneration for feed-in to the electricity grid (CRF) has been a federal instrument
to promote the generation of power using renewable energy sources in Switzerland since 2009. The
CRF compensates for the difference between production costs and market price. It covers production
costs for producers of renewable energy. Approximately CHF 470 million is paid out annually for the
CRF. Swissgrid AG processes the CRF. The grid supplement funds are managed by the CRF
foundation. CRF payment is carried out by Energiepool Schweiz AG. New plants can be notified to
Swissgrid AG. Due to very high demand, in particular relating to facilities operated using solar power,
there is a long waiting list.
The Swiss Federal Audit Office (SFAO) audited the project to amend implementation of the CRF at
the Swiss Federal Office of Energy (SFOE) and Swissgrid AG. In an earlier report,1 the SFAO
assessed the implementation structures to be complex, new and not fully developed in all areas.
Complicated financial and data flows are generated due to the division of tasks between a large
number of participants. An evaluation conducted on behalf of the SFOE in 2012 also came to similar
conclusions. Furthermore, the SFAO criticised the fact that a foundation had sole responsibility for
the CRF funds. The SFAO noted that the SFOE has now taken measures to improve matters.
The SFOE wants to optimise implementation and improve supervision with the NOVA project
In terms of measures, the SFOE initiated the NOVA project in March 2014 within the scope of the
preparations for the 2050 Energy Strategy in order to optimise implementation and reduce the
financial risks. The project's goal was to fully integrate CRF implementation in the Federal
Administration.
Due to cost-cutting discussions concerning Federal Administration employees and the fact that the
Federal Department of the Environment, Transport, Energy and Communications (DETEC) does not
see CRF implementation as a permanent task of the Confederation, the SFOE had to rethink the
project in the summer of 2015. The integration of implementation is no longer envisaged with the
current solution. By contrast, the foundation's funds are transferred to the Confederation. In this way,
one of the main goals of NOVA has still been achieved.
The SFAO believes that responsibility for the funds has thus been improved. Implementation should
now be carried out by a subsidiary of Swissgrid AG which has yet to be established. However, a
substantial simplification of the structures will not be achieved in this way. The legal basis for this will
be created with the first package of measures for the 2050 Energy Strategy. At the time of the audit,
the successor projects were in the initialisation phase at the SFOE and Swissgrid AG. Details about
the precise future division of tasks and processes were being prepared. The SFAO recommends that
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the SFOE should swiftly define the new division of tasks in collaboration with Swissgrid AG and in
particular clarify responsibility for operating the certificates of origin database, which is the central
system for managing certificates of origin. The future IT landscape cannot be defined until that has
been done. Given that the new Energy Act is not yet in force, the SFAO recommends examining
variants to accelerate implementation.
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