

Follow-up audit on main recommendations

Federal Office for Buildings and Logistics

Key facts

Between 2015 and 2017, the Swiss Federal Audit Office (SFAO) conducted three audits at the Federal Office for Buildings and Logistics (FOBL), which resulted in various recommendations. In mid-2020, the SFAO audited the implementation of four recommendations the FOBL had reported as completed at the time. The recommendations concerned the delegation of procurements by the central federal procurement offices, the planning of the federal asylum centres and the construction of a further administrative building in Bern on the Guisanplatz 1 site.

The SFAO concludes that the FOBL has implemented all four recommendations. These can therefore be closed. This report deals only with the status of implementation. Background information, risks and audit results can be found in the published audit reports¹.

Original text in German

¹ The audit reports "Implementation of the cross-departmental offices' directives" (audit mandate 15318), "Construction of federal asylum centres audit" (audit mandate 17377) and "Guisanplatz 1 construction audit, Bern" (audit mandate 16515) available on the SFAO website (www.sfao.admin.ch).